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ESTIMATE RUN 02/11/2009

ESTIMATE SUMMARY 08:43:02

CONTID: C16565         ESTIMATE NO: 0004 PROG 2005

PCN: 16565-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL @ SH86 & CR17 ELIZABETH PERCENT TIME:

PROJECT NO: STA086A-048                   

SIGNAL @ SH86 & CR17 ELIZABETH

NAME OF ROAD: 086A

PROJECT COUNTIES: ELBERT

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 01/14/2009 DATE TIME STARTED 07/14/2008

250 N. MAIN ST. DATE LET 06/26/2008 DATE WORK BEGAN 08/18/2008

 DATE AWARDED 07/02/2008 DATE TIME STOPPED 10/31/2008

 DATE CONTRACT EXECUTED 07/11/2008 DATE ACCEPTED 10/31/2008

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 07/14/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 338,816.88 PARTICIPATING $ $ 18,893.06

AWARD PROJECT AMT: 293,322.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

99.99%

48.90

18,893.06

18,893.06

18,893.06

$

$

$

$

338,767.98

0.00

338,767.98

0.00

338,767.98

-4,399.83

0.00

334,368.15

0.00

AMOUNT DUE 334,368.15 18,893.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,893.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0
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PCN: 16565-BID    ESTIMATE RUN 02/11/2009

PROJECT: STA086A-048                   ESTIMATE NO: 0004 08:43:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

1,100.00000 1.000 1,100.00

201-00000  
 

0010 REMOVAL OF MEDIAN COVER 7.330 2.000

SY  5.330 1,225.90

230.00000 7.330 1,685.90

202-00195  
 

0015 REMOVAL OF CURB AND GUTTER 0.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 34.000 34.000

SY  0.000 0.00

45.00000 34.000 1,530.00

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 2,649.000 2,649.000

SY  0.000 0.00

4.25000 2,649.000 11,258.25

202-00240  
 

0030 *REMOVAL OF PAVEMENT MARKING 295.000 295.000

SF  0.000 0.00

4.50000 295.000 1,327.50

202-00250  
 

0035 REM OF PED RAIL 25.000 25.000

LF  0.000 0.00

18.50000 25.000 462.50

202-00420  
 

0040 REMOVAL OF GROUND SIGN 4.000 3.500

EACH 0.500 32.50

65.00000 4.000 260.00

202-00810  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 76.000 50.000

CY  26.000 1,118.00

43.00000 76.000 3,268.00

203-00060  
 

0050 BLADING 5.000 5.000

HOUR 0.000 0.00

300.00000 5.000 1,500.00

203-01500  
 

0055 POTHOLING 20.000 18.000

HOUR 2.000 300.00

150.00000 20.000 3,000.00

203-01597  
 



CONTID: C16565         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16565-BID    ESTIMATE RUN 02/11/2009

PROJECT: STA086A-048                   ESTIMATE NO: 0004 08:43:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STRUCTURE BACKFILL (CLASS 1) 42.000 42.000

CY  0.000 0.00

136.00000 42.000 5,712.00

206-00100  
 

0065 *MECHANICAL REINFORCEMENT OF SOIL 35.000 35.000

CY  0.000 0.00

81.50000 35.000 2,852.50

206-00360  
 

0070 EROSION LOG (12 INCH) 220.000 220.000

LF  0.000 0.00

7.60000 220.000 1,672.00

208-00002  
 

0075 GRAVEL BAG 30.000 30.000

LF  0.000 0.00

8.70000 30.000 261.00

208-00018  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

208-00045  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

2,715.00000 1.000 2,715.00

208-00070  
 

0090 *SEEDING (NATIVE) 0.530 0.000

ACRE 0.530 863.90

1,630.00000 0.530 863.90

212-00006  
 

0095 *SOIL CONDITIONING 0.530 0.000

ACRE 0.530 2,589.05

4,885.00000 0.530 2,589.05

212-00032  
 

0100 *MULCHING (WEED FREE HAY) 0.530 0.000

ACRE 0.530 1,150.63

2,171.00000 0.530 1,150.63

213-00002  
 

0105 *MULCH TACKIFIER 55.000 0.000

LB  55.000 478.50

8.70000 55.000 478.50

213-00061  
 

0110 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 54.220 54.220

SY  0.000 0.00

113.00000 54.220 6,126.86

403-00721  
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PCN: 16565-BID    ESTIMATE RUN 02/11/2009

PROJECT: STA086A-048                   ESTIMATE NO: 0004 08:43:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 264.170 264.020

TON 0.150 17.48

116.50000 264.170 30,775.81

403-34741  
 

0120 *EMULSIFIED ASPHALT (SLOW-SETTING) 85.000 85.000

GAL 0.000 0.00

2.44000 85.000 207.40

411-10255  
 

0125 DRILLED CAISSON (18 INCH) 8.000 8.000

LF  0.000 0.00

125.00000 8.000 1,000.00

503-00018  
 

0130 DRILLED CAISSON (36 INCH) 53.000 53.000

LF  0.000 0.00

275.00000 53.000 14,575.00

503-00036  
 

0135 *BLOCK FACING 135.000 135.000

SF  0.000 0.00

40.00000 135.000 5,400.00

504-04410  
 

0140 RIPRAP (12 INCH) 20.000 13.000

CY  7.000 1,225.00

175.00000 20.000 3,500.00

506-00212  
 

0145 HAND RAIL 41.000 41.000

LF  0.000 0.00

250.00000 41.000 10,250.00

514-00100  
 

0150 *CONCRETE SIDEWALK 130.000 127.000

SY  3.000 246.00

82.00000 130.000 10,660.00

608-00000  
 

0155 *CONCRETE CURB RAMP 8.000 6.000

SY  2.000 850.00

425.00000 8.000 3,400.00

608-00010  
 

0160 *TRUNCATED DOMES 12.000 12.000

SF  0.000 0.00

87.00000 12.000 1,044.00

608-00015  
 

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 96.000 78.000

LF  18.000 540.00

30.00000 96.000 2,880.00

609-21020  
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PCN: 16565-BID    ESTIMATE RUN 02/11/2009

PROJECT: STA086A-048                   ESTIMATE NO: 0004 08:43:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 66.000 8.000

SF  58.000 2,842.00

49.00000 66.000 3,234.00

610-00020  
 

0175 2 INCH ELECTRICAL CONDUIT (JACKED) 350.000 350.000

LF  0.000 0.00

19.00000 350.000 6,650.00

613-00201  
 

0180 3 INCH ELECTRICAL CONDUIT (JACKED) 100.000 100.000

LF  0.000 0.00

16.00000 100.000 1,600.00

613-00301  
 

0185 2 INCH ELECTRICAL CONDUIT (PLASTIC) 65.000 65.000

LF  0.000 0.00

10.00000 65.000 650.00

613-01200  
 

0190 3 INCH ELECTRICAL CONDUIT (PLASTIC) 130.000 130.000

LF  0.000 0.00

10.20000 130.000 1,326.00

613-01300  
 

0195 PULL BOX (24"X36"X18") 6.000 6.000

EACH 0.000 0.00

950.00000 6.000 5,700.00

613-07034  
 

0200 WIRING 1.000 1.000

L S 0.000 0.00

7,980.00000 1.000 7,980.00

613-10000  
 

0205 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

440.00000 4.000 1,760.00

613-70250  
 

0210 SIGN PANEL (CLASS I) 67.000 67.000

SF  0.000 0.00

28.00000 67.000 1,876.00

614-00011  
 

0215 PEDESTRIAN SIGNAL FACE (16-16) 2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

614-70116  
 

0220 TRAFFIC SIGNAL FACE (12-12-12) 9.000 9.000

EACH 0.000 0.00

750.00000 9.000 6,750.00

614-70336  
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PCN: 16565-BID    ESTIMATE RUN 02/11/2009

PROJECT: STA086A-048                   ESTIMATE NO: 0004 08:43:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 8.000

EACH 0.000 0.00

1,120.00000 8.000 8,960.00

614-70560  
 

0230 PEDESTAL POLE (3 FOOT 6 INCH) 2.000 2.000

EACH 0.000 0.00

1,320.00000 2.000 2,640.00

614-72858  
 

0235 PEDESTRIAN PUSH BUTTON 2.000 2.000

EACH 0.000 0.00

290.00000 2.000 580.00

614-72860  
 

0240 FIRE PREEMPTION UNIT AND TIMER 1.000 1.000

EACH 0.000 0.00

6,100.00000 1.000 6,100.00

614-72866  
 

0245 LOOP DETECTOR WIRE 3,714.000 3,714.000

LF  0.000 0.00

2.60000 3,714.000 9,656.40

614-72875  
 

0250 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 8.000 8.000

EACH 0.000 0.00

800.00000 8.000 6,400.00

614-72882  
 

0255 SPAN WIRE CABLE 479.000 479.000

LF  0.000 0.00

4.65000 479.000 2,227.35

614-72890  
 

0260 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 4.000 4.000

EACH 0.000 0.00

9,500.00000 4.000 38,000.00

614-85362  
 

0265 SPREAD SPECTRUM RADIO 1.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

614-86002  
 

0270 CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

13,200.00000 1.000 13,200.00

614-86246  
 

0275 UNINTERRUPTED POWER SUPPLY 1.000 1.000

EACH 0.000 0.00

5,300.00000 1.000 5,300.00

614-86800  
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PCN: 16565-BID    ESTIMATE RUN 02/11/2009

PROJECT: STA086A-048                   ESTIMATE NO: 0004 08:43:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION SURVEYING (HOURLY) 28.500 28.500

HOUR 0.000 0.00

150.00000 28.500 4,275.00

625-00001  
 

0285 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

14,000.00000 1.000 14,000.00

626-00000  
 

0290 *EPOXY PAVEMENT MARKING 25.000 25.000

GAL 0.000 0.00

100.00000 25.000 2,500.00

627-00005  
 

0295 *PAVEMENT MARKING PAINT (WATERBORNE) 24.400 24.400

GAL 0.000 0.00

55.00000 24.400 1,342.00

627-00011  
 

0300 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

365.500 259.500

SF  106.000 1,505.20

14.20000 365.500 5,190.10

627-30405  
 

0305 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

460.000 318.000

SF  142.000 1,462.60

10.30000 460.000 4,738.00

627-30410  
 

0310 *FLAGGING 86.000 86.000

HOUR 0.000 0.00

24.00000 86.000 2,064.00

630-00000  
 

0315 *TRAFFIC CONTROL INSPECTION 20.000 17.000

DAY 3.000 405.00

135.00000 20.000 2,700.00

630-00007  
 

0320 *TRAFFIC CONTROL MANAGEMENT 43.000 38.000

DAY 5.000 2,850.00

570.00000 43.000 24,510.00

630-00012  
 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 5.400

EACH -1.400 -77.00

55.00000 4.000 220.00

630-80341  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 49.500

EACH -13.500 -1,107.00

82.00000 36.000 2,952.00

630-80342  
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PCN: 16565-BID    ESTIMATE RUN 02/11/2009

PROJECT: STA086A-048                   ESTIMATE NO: 0004 08:43:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC CONE 120.000 124.650

EACH -7.650 -124.70

16.30000 117.000 1,907.10

630-80380  
 

0340 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0350 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0355 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0360 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,624.230 3,624.230

F A 0.000 0.00

1.00000 3,624.230 3,624.23

700-70082  
 

0365 F/A PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0370 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $18,893.06 338,317.98CURRENT AMT 338,366.88 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0375 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

620-00020  
 

CAT 0400 $0.00 450.00CURRENT AMT 450.00 $$

PROJECT TOTAL 18,893.06 $ 338,767.98CURRENT AMT 338,816.88 $$


